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26 May 1959

Mr. Bugene Klefer
Washington, D. C.

Subject: T.C.R. No. &
25X1

ardance with discusslions between Bugene EKlefer and
_ Contractor 1s proceeding imdiateli with a six~week
prograg exvansion to refine the current configuration, to carry

out prelinminary subsystem design, and to prepare development program
plans. %The extended program will include:

and Desicn -~ This extension to the design
mbrace additional technical anglyses,

design layauta and tests directed to refinement of
solutions obtained in electronic effect, L/D, ran
recovery and structural design. Coordination with
the engine contractor in his continmuing program will
be carried out.

Models and Components - Design, construction, and
ests of new models and/or use of existing models

will be earried out to provide additional wind tunnel

data and structural and electronic data refinement.

111, ﬁgteﬁig%a Research - Addlitional explorations of
nanufac and processing techniques will be
carried out to obtain preliminary structural and

materials design data and to study feasibility of
structural designs.

v, 3 t - Preliminary design studlies will be made
n the areas of turbine drives and automatic controls
5"stemﬁ and proourement specifications prepared for
these items in accordance with TCR's No. 6 and 7.
Similar preliminary design atudies will be carried
out in the areas of navigation systeme and alternators.
and procurement specifications prepared, in conjunction
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with |for the navigation system and

25X1 Westinghouse for the alternators. Subcontracts 5%

will be initiated with | |
for Preliminary Study and Preparation of Procurement
Specifications covering the navigation system and
alternators, respectively. Other subsystem studies
will be carried out as 2 preliminary to selection
ol additional vendors.

7. §§§§g%§“§;§g§ggg - Plang and preliminary cost estimates

wi prepared for a development program based on
the vehicle to be presented for technical review on
S June 1959.

In accoraance with the above, and the estimated cost summary
presented herewith, Contractor submits the following change to the 25X1
contract with the customer:

metimated Cost [ee Total Price
Basic Task
TCR No. 1 (Engtine Duct)
TCR Ho. 2 (Elect. Model
TCR No. 2 Elect. Mbdel$
TCK No. Engine Duct)
TCR No. 5 (Facilities)
TCR No. 6 (Flt.Cont.Sys.)
TCR No. ¥ (Air Turb. Drive)
TOTALS
TCR No. & (May 15 - 30 June Task)
ADJUSTED TOTALS
25X1
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